
Contract:  64B27 Authorization:  1 Date:  8/10/2006
  
County:  JoDaviess 
  
Section:  (10BR-3)D&11BR-8 
  
Route:  FAP 642  (IL 78) 
  
District:  2 
  
Project:        
  
Description:  THIS PROJECT CONSISTS OF A CONCRETE OVERLAY ON THE 
BRIDGE (S.N. 043-0040) CARRYING IL ROUTE 78 OVER THE PLUM RIVER 
LOCATED 6.3 MILES SOUTH OF U.S.  ROUTE 20 NEAR STOCKTON, ALSO 
INCLUDED IS THE REMOVAL AND REPLACEMENT OF THE SUPERSTRUCTURE 
ON THE BRIDGE (S.N. 043-0042) CARRYING IL ROUTE 78 OVER DAVIS CREEK 
LOCATED 0.5 MILE NORTH OF THE CARROLL COUNTY LINE. 
  
Contractor:  Civil Constructors, Inc. 
  
Awarded Contract Value:  $720,559.25 
 
Authorization Amount:  $35,900.00 
 
Description and Reason for Change:  Unpredictable Addition, Adj. or Error in Bridge 
Plans or Quantities 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  85322 Authorization:  15 Date:  8/10/2006
  
County:  Rock Island 
  
Section:  84-00186-04-RP 
  
Route:  FAU 5822  (Milan Bletway) 
  
District:  2 
  
Project:  ACM-5074(75) 
  
Description:  THE PROJECT CONSISTS OF THE CONSTRUCTION OF A 24 FOOT 
PCC PAVEMENT TO COMPLETE A FOUR LANE SECTION WITH AN 18 FOOT 
MEDIAN WITH CONCRETE BARRIER FROM U.S. ROUTE 67 TO SOUTH OF 
AIRPORT ROAD AND OTHER IMPROVEMENTS TO BE DONE ON THE 
INTERSECTIONS WITH KNOXVILLE AND INDIAN BLUFF ROADS. 
  
Contractor:  Brandt Construction Co. 
  
Awarded Contract Value:  $4,431,469.42 
 
Authorization Amount:  $161,510.11 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 



 
Contract:  87240 Authorization:  6 Date:  8/10/2006
  
County:  LaSalle 
  
Section:  98-00545-00-BR 
  
Route:  FAS 259  (CH 3) 
  
District:  3 
  
Project:  BRS-RS-0259(108) 
  
Description:  CONSTRUCTION CONSISTS OF THE REMOVAL OF THE EXISTING 
310' 3-SPAN BRIDGE AND CONSTRUCTING A 554' 7-SPAN STEEL GIRDER BEAM 
BRIDGE WITH A 24' PCC PAVEMENT WITH A TOTAL PROJECT LENGTH OF 3,546 
FT CARRYING FAS ROUTE 259 OVER FOX RIVER NORTH OF THE VILLAGE OF 
SHERIDAN. 
  
Contractor:  D Construction, Inc. 
  
Awarded Contract Value:  $3,785,558.78 
 
Authorization Amount:  $35,160.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  62300 Authorization:  19 Date:  8/10/2006
  
County:  Cook 
  
Section:  (1818,ETC,2324.6-P1)R-8 
  
Route:  FAI 94/90  (Dan Ryan Expressway) 
  
District:  1 
  
Project:  IM-943(397)55 
  
Description:  5.12 MILES OF ROADWAY RECONSTRUCTION OF FAI ROUTE 94/90 
(DAN RYAN EXPRESSWAY) NORTHBOUND FROM 31ST STREET TO 71ST STREET 
INCLUDING REPAIRS TO 3 EXISTING STRUCTURES, OVERHEAD SIGN 
STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN 
CHICAGO. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $71,339,389.18 
 
Authorization Amount:  $108,000.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  62664 Authorization:  59 Date:  8/10/2006
  
County:  Cook / Lake 
  
Section:  2003-089I 
  
Route:  FAI 80 
  
District:  1 
  
Project:  IM-080-5(057)160 
  
Description:  LIGHTING AND SURVEILLANCE INSTALLATION ALONG FAI ROUTE 
80/94/US ROUTE 6 (KINGERY-BORMAN EXPRESSWAY) FROM ILLINOIS ROUTE 
394 TO US ROUTE 41 (CALUMET AVENUE) IN SOUTH HOLLAND AND LANSING, 
ILLINOIS AND HAMMOND, INDIANA. 
  
Contractor:  Aldridge Electric, Inc. 
  
Awarded Contract Value:  $14,744,689.85 
 
Authorization Amount:  $47,189.79 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  62107 Authorization:  42 Date:  8/10/2006
  
County:  Cook 
  
Section:  0203.1&0312-708W 
  
Route:  FAI 94 / FAP 332 
  
District:  1 
  
Project:  ACNHI-ACNHF-000S(450) 
  
Description:  7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL 
LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE 
WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94 
WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH 
STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH 
HOLLAND. 
  
Contractor:  Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc. 
  
Awarded Contract Value:  $38,266,845.70 
 
Authorization Amount:  $236,589.49 
 
Description and Reason for Change:  Balance Final Field Measurements 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  62302 Authorization:  5 Date:  8/10/2006
  
County:  Cook 
  
Section:  (1818,ETC,2324.6-1P)R-9 
  
Route:  FAI 94/90  (SB) 
  
District:  1 
  
Project:  ACIM-0943(398)055 
  
Description:  5.25 MILES OF RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN 
EXPRESSWAY) SOUTHBOUND FROM 31ST STREET TO 71ST STREET, 
INCLUDING REPAIRS TO 2 EXISTING STRUCTURES, OVERHEAD SIGN 
STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN 
CHICAGO. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $70,589,387.89 
 
Authorization Amount:  $189,248.52 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  98827 Authorization:  2 Date:  8/10/2006
  
County:  Jackson 
  
Section:  (12-1)2N,I-5,TS-3,B-1,B-1A 
  
Route:  FAP 331  (IL 13) 
  
District:  9 
  
Project:  MA-331(39) 
  
Description:  0.86 MILE OF CONSTRUCTION OF AN ADDITIONAL LANE 
(EASTBOUND) ON ILLINOIS ROUTE 13 FROM NEW ERA ROAD TO OLD MAIN IN 
CARBONDALE, ALSO TRAFFIC SIGNAL MODIFICATIONS ON ILLINOIS ROUTE 13 
AT SYCAMORE/EMERALD AND GLENVIEW AND RECONSTRUCTION OF THE 
BRIDGE CARRYING ILLINOIS ROUTE 13 OVER LITTLE CRAB ORCHARD CREEK 
(SN 039-0016,17). 
  
Contractor:  E. T. Simonds Construction 
  
Awarded Contract Value:  $4,913,992.21 
 
Authorization Amount:  $34,216.39 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  74142 Authorization:  2 Date:  8/10/2006
  
County:  White  
  
Section:  97-3-I-2 
  
Route:  FAI 64 
  
District:  9 
  
Project:        
  
Description:  EMERGENCY SCOUR MITIGATION AT WABASH RIVER BRIDGES 
ALONG I-64 AT GRAYVILLE. 
  
Contractor:  Albin Carlson & Company 
  
Awarded Contract Value:  $1,298,298.00 
 
Authorization Amount:  $174,471.38 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  62580 Authorization:  24 Date:  8/10/2006
  
County:  Cook 
  
Section:  2003-0281 
  
Route:  FAI 94  (NB) 
  
District:  1 
  
Project:        
  
Description:  2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE 
ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN 
EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET 
CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK 
REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $19,698,051.03 
 
Authorization Amount:  $31,850.00 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 



 
Contract:  66620 Authorization:  1 Date:  8/10/2006
  
County:  LaSalle 
  
Section:  (50-5,6)I 
  
Route:  FAI 80  (I-80) 
  
District:  3 
  
Project:  IM-80-3(122)094 
  
Description:  9 MILES OF 2 FT @ 12 FT WIDTH INTERMITTENT MILLING AND 
RESURFACING ON INTERSTATE 80 FROM JUST EAST OF ILLINOIS ROUTE 71 TO 
THE GRUNDY COUNTY LINE NEAR OTTAWA. 
  
Contractor:  Advanced Asphalt 
  
Awarded Contract Value:  $520,525.91 
 
Authorization Amount:  $64,859.55 
 
Description and Reason for Change:  Unpredictable Addition, Balance Final Field 
Measurements 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  83783 Authorization:  2 A Date:  8/10/2006
  
County:  Kane 
  
Section:  02-00059-00-BR  (Carpentersville) 
  
Route:  FAU 1283 
  
District:  1 
  
Project:  BRM-8003(179) 
  
Description:  SUPERSTRUCTURE REMOVAL AND REPLACEMENT ON MAIN 
STREET BRIDGE OVER THE  FOX RIVER AND RECONSTRUCTION OF 0.14 MILE 
ADJACENT PAVEMENT WITH  BITUMINOUS CONCRETE SURFACE SUPERPAVE, 
CURB AND GUTTER, LIGHTING AND  ETC. IN CARPENTERSVILLE. 
  
Contractor:  Areatha Construction 
  
Awarded Contract Value:  $3,238,266.05 
 
Authorization Amount:  $30,000.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 



 
Contract:  83701 Authorization:  47 Date:  8/10/2006
  
County:  Cook 
  
Section:  89-00047-01-GS  (Franklin Park) 
  
Route:  FAU 1376  (Grand Ave) 
  
District:  1 
  
Project:  HD-CMM-M-8003(148) 
  
Description:  PROJECT CONSISTS OF CONSTRUCTING A NEW GRADE 
SEPARATED STRUCTURE CARRYING THREE TRACKS OVER GRAND AVENUE, 
RELOCATING TWO RAILROAD TRACKS, ROADWAY RECONSTRUCTION, 
REMOVAL OF PAVEMENT, SEWERS AND WATER LINES, REMOVAL OF 
BUILDINGS AND ASBESTOS, CONSTRUCT A TEMPORARY ROAD RUNAROUND, 
NEW STORM SEWERS, SANITARY SEWERS AND WATER LINES, PCC CURB AND 
GUTTER, SIDEWALKS, TRAFFIC SIGNALS, LIGHTING AND LANDSCAPING AT 
GRAND AVENUE/CANADIAN NATIONAL RAILWAY IN FRANKLIN PARK. 
  
Contractor:  Lorig Construction Commpany & Lindahl Brothers, Inc. 
  
Awarded Contract Value:  $17,145,365.05 
 
Authorization Amount:  $40,490.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change represents an adjustment 
required by the contract, based on unpredictable developments in the work. 
 



 
Contract:  85379 Authorization:  2 Date:  8/10/2006
  
County:  Rock Island 
  
Section:  04-00343-00-RS 
  
Route:  FAS 1208 & FAS 206 
  
District:  2 
  
Project:        
  
Description:  CONSTRUCTION CONSISTS OF 8.03 MILES OF RESURFACING OF 
FAS ROUTE 1208 AND FAS ROUTE 206 FROM U.S. ROUTE 67 TO THE HENRY 
COUNTY LINE, 6 MILES SOUTH OF COAL VALLEY. 
  
Contractor:  McCarthy Improvement Company 
  
Awarded Contract Value:  $1,040,524.57 
 
Authorization Amount:  $88,599.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change in design is necessary to fulfill the 
original intent of the contract. 
 



 
Contract:  62695 Authorization:  60 Date:  8/10/2006
  
County:  Cook 
  
Section:  (1516.1,1717&1818)R-9 
  
Route:  FAI 94 
  
District:  1 
  
Project:  IM-NHI-094-3(393) 
  
Description:  2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS 
FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND 
BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET 
OVER I-94, ALL LOCATED ALONG I-94 (DAN RYAN EXPRESSWAY) IN CHICAGO. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $34,920,003.76 
 
Authorization Amount:  $85,650.00 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change in design is necessary to fulfill the 
original intent of the contract. 
 



 
Contract:  62105 Authorization:  14 Date:  8/10/2006
  
County:  Cook 
  
Section:  (203.1&0304)R-6 
  
Route:  FAI 80/94 
  
District:  1 
  
Project:  ACNHI-805(65)160 
  
Description:  1.53 KM OF CONSTRUCTION OF CONTINUOUSLY REINFORCED 
CONCRETE PAVEMENT, JOINTED PCC PAVEMENT, EARTHWORK, SHOULDERS 
AND STRIPING ALONG I-80/94 FOR THE EASTBOUND AND WESTBOUND INSIDE 
LANES (MAINLINE) EAST OF TOLLWAY OASIS TO WEST OF IL ROUTE 83 
(TORRENCE AVENUE) IN LANSING, SOUTH HOLLAND AND THORNTON. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $14,947,997.45 
 
Authorization Amount:  $74,518.94 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  62958 Authorization:  1 Date:  8/10/2006
  
County:  Various 
  
Section:  2005-024I 
  
Route:  Various 
  
District:  1 
  
Project:        
  
Description:   FENCE REPAIR AND FENCE INSTALLATION ALONG VARIOUS 
EXPRESSWAYS AND ARTERIAL   
ROUTES LOCATED SOUTH OF IL ROUTE 38 IN COOK, DUPAGE, KANE AND WILL 
COUNTIES. 
  
Contractor:  G. F. Structures Corporation 
  
Awarded Contract Value:  $376,568.50 
 
Authorization Amount:  $74,159.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  83776 Authorization:  13 Date:  8/10/2006
  
County:  McHenry 
  
Section:  95-00090-00-FP 
  
Route:  FAU 126  (Pingree Road) 
  
District:  1 
  
Project:  M-8003(328) 
  
Description:  THE IMPROVEMENT CONSISTS OF FULL-DEPTH BITUMINOUS 
PAVEMENT RECONSTRUCTION ON THE NORTH AND SOUTH LEGS OF PINGREE 
ROAD, FULL-DEPTH BITUMINOUS WIDENING AND RESURFACING ON U.S. 
ROUTE 14 AND THE SOUTH LEG OF PINGREE ROAD AND OTHER WORK 
INCLUDING STORM SEWERS, CURB AND GUTTER, TRAFFIC SIGNAL 
MODERNIZATION AND LANDSCAPING TO COMPLETE THE PROJECT IN CRYSTAL 
LAKE. 
  
Contractor:  Berger Excavating Contractors, Inc. 
  
Awarded Contract Value:  $2,043,403.03 
 
Authorization Amount:  $49,749.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  83676 Authorization:  11 Date:  8/10/2006
  
County:  DuPage 
  
Section:  00-00083-00-PV 
  
Route:  FAU 1380  (Fullerton Avenue) 
  
District:  1 
  
Project:  M-7003(939) 
  
Description:  PROJECT CONSISTS OF 1.18 MILES OF ROADWAY WIDENING, 
RESURFACING, LIGHTING AND THE REPLACEMENT OF TRAFFIC SIGNALS 
ALONG FAU ROUTE 1380 (FULLERTON AVENUE) AT THE INTERSECTIONS OF 
LOMBARD ROAD, CHURCH STREET AND ADDISON ROAD IN THE VILLAGE OF 
ADDISON. 
  
Contractor:  R. W. Dunteman Co. 
  
Awarded Contract Value:  $3,286,736.09 
 
Authorization Amount:  $56,705.53 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change in design is necessary to fulfill the 
original intent of the contract. 
 



 
Contract:  64647 Authorization:  21 Date:  8/10/2006
  
County:  Rock Island 
  
Section:  1-3-K 
  
Route:  FAP 595 
  
District:  2 
  
Project:   
  
Description:  CONSTRUCTION OF 1.47 MILES OF FOUR LANES OF 2 @ 24 FEET 
AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED) ALONG IL ROUTE 5 
(MILAN BELTWAY) AND CONSTRUCTION OF A 2 SPAN 1 @ 90'-9" AND 1 @ 108'-3") 
BRIDGE CARRYING 52ND AVENUE OVER MILAN BELTWAY IN MOLINE. 
  
Contractor:  Valley Construction Co. 
  
Awarded Contract Value:  $14,281,384.24 
 
Authorization Amount:  $54,209.20 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 


